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WBS 1.0  
Program Management 

WBS – PM Component 
1.101  –  Strategic Documents 
1.102  –  Program Management 
   Includes Document Management, Change  
   Management, and Knowledge Management  
1.103  –  Governance 
1.104  –  Sourcing and Acquisition Management 
1.105  –  Program Level Research and Testing Management 
1.106  –  Budget Management 
1.107  –  Schedule Management 
1.108  –  Communications and Stakeholder Engagement  
  Management 
1.109  –  Performance Measurement and Management 
   Includes Integrated program Control 
1.110  –  Human Capital Management 
1.111  –  Risk Management 
   Includes Issue Management 

Presenter
Presentation Notes
Work is aligned with cost, schedule, and budget through the WBS.



WBS 1.101 – Strategic Documents 
 

Project Description:   
• Provides the strategic direction on goals, objectives, strategies, 

performance, and investment approaches for the 2020 Census 
Program and its projects.  

 
Recent Accomplishments: 
• Revised and baselined the 2020 Census Strategic Plan 

 
Risk Highlight: 
• If the research and testing project scope does not remain in alignment with 

the Strategic Plan, then the 2020 Census Program is at risk of not meeting 
its planned goals and objectives leading to cost overruns and schedule 
delays.  
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WBS 1.101 – Strategic Documents (Cont.) 

Challenges: 
• Leveraging the program management and systems engineering functions 

to ensure research and testing projects are achieving stated success 
criteria during the R&T Phase. 

• A communication approach to help ensure staff working on the 2020 
Census program are cognizant of the goals and objectives outlined in the 
Strategic Plan. 

 

Near-term Project Focus Items:  

• Baseline the Fiscal Year 2014 2020 Census Business Plan 

• Begin planning and developing the inventory of baseline program 
documentation needed to support the 2020 Census Program in the years 
2015-2018. 
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WBS 1.102 – Program Management 

Project Description:   

Establishes the framework to efficiently and effectively manage the 2020 
Census Program through the use of a full lifecycle development approach, 
common/corporate practices and processes, a budget aligned with the 
schedule and scope, rigorous yet appropriate review processes, stakeholder 
engagement, and a transparent and inclusive team structure. 

 

Recent Accomplishments: 

• Conducted the first Program Integration Workshop in January 2013 to identify gaps 
in the research program and mature the logic within the schedule. 

• Developed a robust and comprehensive 2020 Census Research and Planning web-
based (SharePoint) repository to be used for program management . 

• Began collection of lessons learned as part of continuous improvement.  
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WBS 1.102 – Program Management (Cont.) 

Risk Highlights:   

• Adherence to program management processes to monitor and control the 
Program’s cost, schedule and scope.   

• Subsequent phases of the decennial lifecycle may not have mature PM 
processes if they are not implemented fully during the R&T Phase. 

 

Near-term Project Focus Items:  

• Determining the appropriate followup and frequency for future Program Integration 
Workshops, e.g., once per quarter for 1 or 2 days 

• Continued participation with SE&I Quality Assurance process audits.  

• Refining the PMR forum as a useful communication tool. 
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Sub WBS 1.102 - Document Management 

Project Description:   

• The process that receives, reviews, approves, maintains, and archives 
documents at strategic, program, and project levels. 

 

Recent Accomplishments: 

• Collaboration with IT to customize SharePoint to provide, amongst other things, the 
following features: 

– Electronic Document Management Workflow (to automate document reviews and 
approvals): The workflow has been developed. Configuring baselined document library for  
workflow functionality.  – target completion March 2013 

– Extranet (to make documentation accessible to external stakeholders): tailoring 
configuration – target completion  April 2013 

– Business Intelligence (to automate performance management and measurement 
reporting): confirming requirements – target completion April 2013 
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Sub WBS 1.102 - Document Management (Cont.) 

                      Total     WBS 1.0 PM    WBS 2.0 SE&I    WBS 3.0-8.0 OPS  
Baselined Documents 
since last  PMR       4               2                          1                           1  

 

– 2020 Census Strategic Plan (revised) WBS 1.101 

– 2020 Census Governance Management Plan (revised) WBS 1.103 

– Enterprise IT Infrastructure and Architecture Integration Strategy WBS 2.105 

– Non-ID Processing Project Plan WBS 4.107 

 

Near-term Project Focus Items:  

• Provide training on the Electronic Document Management System (SharePoint workflow). 

• Facilitate final approval and baselining of FY 14 Business Plan and Project Charters. 

• Completion of Share Point customization (assumes same level of support from IT resources) 
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Sub WBS 1.102 - Change Management  

Project Description:   

The process that controls cost, scope, and schedule changes to the program and project 
baselines. 

 

Recent Accomplishments: 

• Continued collaboration with Microsoft developers to utilize SharePoint as a permanent 
change control tool solution for automating the Change Management process. 

• Convened the 2020 Census Change Control Board (CCB) on February 8 to review all 
open change requests (CRs).  The 2020 Census CCB closed nine CRs; four CRs were 
approved for implementation. 

 

Near-term Project Focus Items:  

• Conduct a Change Management team point-of-contact refresher training. 
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Sub WBS 1.102 - Change Management (Cont.) 

High-level Metrics: 

• To date, processed a total of 74 change requests (CRs)  

• WBS 1.0 PM – 3  

• WBS 2.0 SE&I – 4 

• WBS 3.0-8.0 OPS – 67 
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Change Requests Opened and Closed in the Last 12 Months 

New CR 1 0 2 5 6 1 0 2 1 0 2 0 0 

Closed 0 0 0 26 9 3 0 5 3 2 1 1 10 

Remaining 46 46 48 27 24 22 22 19 17 15 16 15 5 



Sub WBS 1.102 - Knowledge Management 

Project Description:   

Knowledge Management (KM) is a process for:  

• Capturing key findings and recommendations related to the decennial census. 

• Assigning them internally to 2020 program areas, and sharing them with 
stakeholders. 

• Formulating and tracking action plans on addressing the recommendations to 
closure. 

 

 

Refer to Program Management PMR Presentation slide deck for more information about 
this effort which is new to the decennial program. 
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WBS 1.103 - Governance  

Project Description:  
Governance occurs at the organizational, program, and project levels.  At each of these 
levels, the governance structure details who is accountable, the most appropriate 
person to make decisions, and the forums for information exchange to discuss risk, 
issues, and changes to scope, budget, and schedule.   

 
Recent Accomplishments: 
Baselined the revised 2020 Census, R&T Phase Governance  Management Plan in 
February 2013 

 
Risk Highlights 
If the governance process is not adhered to, then it may have impacts upon the 
schedule, costs, transparency of the program and compromise evidence based decision 
making. 
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WBS 1.103 – Governance (Cont.) 
 

Challenges: 
• Governance provides the framework for the management processes.  Since our 

governance structure has undergone significant revision, there are impacts and 
constraints on the development of the other management processes. 

 
Near-term Project Focus Items:  
• Conduct the first Decennial Leadership Group Meeting on March 18, 2013 and 

biweekly thereafter 

• Finalize key advisory group charters.  

 
High-level Metrics:  

Sample metrics under consideration: 

 Number of voting members attending the DLG  

 Number of issues raised and resolved by governance level 
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WBS 1.103 - Governance Structure for the 2020 
R&T(cont.) 
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Decision Makers Advisory Groups to  
Decision Makers Communication Channels 



WBS 1.103 - Governance Structure for the 2020 R&T(Cont.) 
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WBS 1.104 - Acquisition and Sourcing Management 

Project Description:   

The process to identify what each project needs to acquire, the identification of the 
resources necessary to satisfy those acquisitions (e.g., people, equipment, services, 
etc.), the identification of in-house resources available to satisfy the needs, and, if 
insufficient, the completion of a sourcing assessment that supports a sourcing decision. 

 

Please refer to the PMR Presentation slide deck for more detail about the Census 
Bureau’s acquisition and market research efforts related to 2020 Census. 
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WBS 1.105 - Research and Test Management 

Project Description:   

• The process to plan, direct, and oversee the R&T activities for  FY12-FY14 
and to integrate the research recommendation for decision-making on 
operational design solutions. 

 

Recent Accomplishments: 

• Established a Life-cycle and Budget Planning effort.  (See PMR 
Presentation Slide Deck for more details on this topic.) 

• Continued to explore the feasibility, issues, and challenges around the 
implementation of “Bring Your Own Device” for the 2020 Census field 
operations.   (See PMR Overview Slide Deck for more details.) 
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WBS 1.105 - Research and Test Management 
(Cont.) 

Challenges: 

• Availability of skill sets necessary to look at researching and analyzing innovative 
approaches and technologies to meet 2020 program goals and objectives. 

 

Near-term Project Focus Items:  

• Preparations of FY15 – FY18 research and development agenda and associated 
budgetary requirements. 

• Development of a 2020 program roadmap of key milestones and design decisions. 
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WBS 1.106 - Budget Management 
Project Description: 
Defines the methods used to plan, allocate, and execute the 2020 program and project budgets. 

Recent Accomplishments: 
• Began formulating FY 2015  Budget 

• Began refining the 2020 Census Rough Order Of Magnitude 

Risk Highlights: 
If insufficient funding in FY12-FY14, then the Census Bureau may have to employ untested 
processes and systems, or redeploy 2010 Census processes and systems.  

 

Challenges: 
If the 2020 Program is under a full year continuing resolution, we will be forced to delay, and in some 
cases cancel, field tests, which may impact our ability to make 2020 Census design decisions by the 
end of FY 2014. 

Near-term Project Focus Items:  
• Submit 2015 Budget 

• Submit the Rough Order of Magnitude (ROM). 
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WBS 1.107 - Schedule Management 

Project Description: the methodologies, management practices, and tools that 
ensure the proper development, dissemination, and usage of program 
schedules and related information 

 

 
Please see PMR Presentation slide deck for more detail about this 2020 process 
area. 
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WBS 1.108 - Communications and Stakeholder 
Engagement 

Project Description:   

The process to provide timely, accurate, and consistent information that is targeted and relevant to 
each audience/stakeholders communication’s needs.  

 

Recent Accomplishment*: 
Continued work on the MOU process, new to decennial program, to clarify roles and 
responsibilities 

– 20 MOU's in progress, of which only the IT MOU is signed and approved.   
– All of the others are in the review process and are expected to be baselined by 

the end of March, including the Budget MOU.  
 

Risk Highlight: 
Integration of multiple in-house communication representatives to ensure consistent information is 
conveyed, thereby affecting how stakeholders perceive and interact with the Census Bureau.  

 
*The 2020 Communication Steering Committee is not meeting at this time. 
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WBS 1.108 - Communications and Stakeholder 
Engagement  (Cont.) 

Challenges: 
• Traditional ways of engaging the public may change substantially as the Census Bureau finds 

more efficient and innovative methods of communication.  

• Growing complexity of language and cultural backgrounds combined with a greater resistance by 
the population to share personal information can prove challenging to communication efforts.  

Near-term Project Focus Item:  
Obtain approval on the MOUs with the divisions and offices participating in the decennial program. 
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Sub WBS 1.108 - Communications and Stakeholder 
Engagement Management  
International Collaboration 

Project Description:   

For the 2020 Census, we will: 1)  Find opportunities to learn from other countries to plan the 
2020 Census; 2) Optimize on existing opportunities to gain knowledge and share our own 
experiences and plans, while creating new opportunities; and 3) Incorporate the knowledge 
learned back into the 2020 planning efforts. 

Recent Accomplishments: 

• Completed the United Nations Economic Commission for Europe (UNECE) survey on 
lessons learned form the 2010 round of censuses and plans for the 2020 round of 
censuses: the data will provide direction on revising the Conference of European 
Statisticians’ Recommendations for the 2010 Population and Housing Censuses for use 
in the 2020 round of censuses. 

• Assisted research team in preparing, sending , and receiving responses to a questionnaire 
about adopted census best practices for non-responding housing units from a select group of 
National Statistical Institutes. 

• Continued our information exchanges with Statistics Canada and other International 
Census Forum participating countries to facilitate our research and testing program .   
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Sub WBS 1.108 - Communications and Stakeholder 
Engagement Management  

International Collaboration (Cont.) 
Challenges: 

• Defining the scope of our international collaboration effort regarding 2020 Census planning. 

• Implementing different approaches to incorporate information back into the 2020 Census planning. 

• Continuing to explore our role in the international statistical community and the best approaches to 
maximize the benefits to the 2020 Census. 

Near-term Project Focus Items:  

• Collaborating with the United Nations Statistics Division to prepare an analytical paper on the world 2010 round 
of censuses focusing on lessons learned from the world 2010 round of censuses and planning for the 2020 
round of censuses.   

• Preparing for the 2013 International Census Forum and the United Kingdom’s Office of National Statistics 
Beyond 2011 Expert Review Panel in Winchester, England, in May. 

• Preparing for the 2012 Association of National Census and Statistics Directors of American, Asia, and the 
Pacific Conference in Ulan Bator, Mongolia, in June. 

• Developing an international collaboration strategy and plan that will focus on our 2020 Census planning efforts 
and how we will collaborate with other countries to share ideas, gain insight, and feedback on our 2020 plans. 

• Establishing a repository for international census documentation from conferences, seminars, and other 
international partnership efforts.   

 
24 



WBS 1.109 - Performance Measurement and 
Management 

Project Description:  

The process of monitoring project scope, cost, and schedule performance baselines, of 
individual projects and the program, using business and technical performance 
measures.  

 
Please see PMR Presentation slide deck for more detail about this 2020 process area. 
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WBS 1.110 - Human Capital Management 
 Project Description:   

Ensures human resources are tied effectively to all aspects of program/project requirements and 
informs the planning process for the 2020 Census Directorate.  

Recent Accomplishments: 

Began discussing and identifying courses of action to fill the identified skillsets where we lack staff to 
conduct and complete research and testing.  

Risk Highlights: 

Shortage of needed skillsets for Research & Testing Phase may be compounded by inability to hire 
externally or contract for specialized skill sets due to budget constraints, e.g., for Systems 
Engineering and Integration (SE&I) 

Near-term Project Focus Items:  

• Explore the possibility of filling the gaps with available staff located throughout the Decennial 
Directorate for PM and SEI.  

• Review results of the BOC-wide Skills Assessment, conducted by HRD, to determine where 
qualified staff may reside. This is anticipated to occur in June.  
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Sub WBS 1.110 – Research & Testing Training 
 

Project Description:   

Apply a consistent training approach for Research & Testing (R&T) projects that enables project 
stakeholders to embrace, contribute to, and effectively apply the management practices and tools put 
in place by the 2020 Research and Planning Office.   

Recent Accomplishments: 

• Worked with Program Management (PM) Process Leads to: 

–  Update the process training guides for FY13 

–  Train the FY13 Team Point of Contacts (POCs) on the PM processes 

Near-term Project Focus Items:  

• Determine the best mode and timing to introduce staff unfamiliar with the 2020 Census Program 
to the PM and SE processes. 

• Continue to work with the PM-SE process leads to ensure that R&T Operations Team POCs 
receive the required training by offering group and individual training sessions on a regular basis.  

High-level Metrics  

:  
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PM-SE Orientation Training 
Since last PMR 

PM-SE Process Detailed Training 
Since last PMR 

PM-SE Process Skills Training 
Since last PMR 

0 4 32* 
*PM-SE Process Skills Training count includes ongoing coaching sessions for the Risk process. 



WBS 1.111 – Risk Management 

 
Risk Management Description:   

The process of identifying and mitigating potential problems that could 
negatively affect projects and the 2020 Census program. 

 

Please see PMR Presentation slide deck for more detail about this 2020 
process area. 

 
 

28 


	2020 Census�Program Management Review
	Program Management Work Breakdown Structure
	WBS 1.101 – Strategic Documents�
	WBS 1.101 – Strategic Documents (Cont.)
	WBS 1.102 – Program Management
	WBS 1.102 – Program Management (Cont.)
	Sub WBS 1.102 - Document Management
	Sub WBS 1.102 - Document Management (Cont.)
	Sub WBS 1.102 - Change Management 
	Sub WBS 1.102 - Change Management (Cont.)
	Sub WBS 1.102 - Knowledge Management
	WBS 1.103 - Governance 
	WBS 1.103 – Governance (Cont.)�
	WBS 1.103 - Governance Structure for the 2020 R&T(cont.)
	WBS 1.103 - Governance Structure for the 2020 R&T(Cont.)
	WBS 1.104 - Acquisition and Sourcing Management
	WBS 1.105 - Research and Test Management
	WBS 1.105 - Research and Test Management (Cont.)
	WBS 1.106 - Budget Management
	WBS 1.107 - Schedule Management
	WBS 1.108 - Communications and Stakeholder Engagement
	WBS 1.108 - Communications and Stakeholder Engagement  (Cont.)
	Sub WBS 1.108 - Communications and Stakeholder Engagement Management �International Collaboration
	Sub WBS 1.108 - Communications and Stakeholder Engagement Management �International Collaboration (Cont.)
	WBS 1.109 - Performance Measurement and Management
	WBS 1.110 - Human Capital Management
	Sub WBS 1.110 – Research & Testing Training
	WBS 1.111 – Risk Management�

